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Ogilvie Construction have now started week 4 of a 10 week project in which we are carrying out the demolition of buildings, redundant services and the installation of new services. 

There will, on occasion over the next 3 weeks, be a need to cut off various services to buildings/wards/offices to allow the changeover of gas/electric/water/comms. 
A list of these dates and times has been issued to projects/estates who will notify each dept in advance of these works commencing. We have scheduled the works in a way so that any disruption is kept to a minimum and we thank you in advance for your patience whist we carry out these essential works.

The works to change over the gas supplies to the Main Building/Staff Dining/Chapel and Moredun have all now been COMPLETED.

If any one has any queries please direct them through NHS projects who will forward to us.
The works undertaken so far comprise of:

· Making safe all Temporary Fencing within the hospital grounds.

· Making good all excavations.

· Excavating and removing damaged cable running from The Main Building along the road in front of the REC Hall to the new Sub – Station.

· Installation of the gas pipework in preparation for new connections to existing plant rooms.

· Tree Felling and Stump removal.
· Removal of Redundant sewers. 

· Removal of Link Corridor previously linking to Garry/Tummel.
· Installation of retaining wall system to new sub-station.
· Installation of new electric cables.
· Installation of Data and Fire Alarm Cables.
Works for the week commencing 15th March comprise of:

· Works within old staff residence – no disruption.
· Removal of redundant drainage in soft landscaped areas – no disruption.
· Change over of gas supplies – separate details will be issued regarding this by dept heads/estates – minimum disruption.
· Installation of cables within open excavations – no disruption.

· Installation of replacement cable – once backfilled the fence will be removed making the road wider again.

· Installation of BT and Fibre Optic Cables – No disruption.
· Break thru into plant rooms. – No disruption.
· Dress off area of sub-station.

· Begin changeover of water supply to Lower Wards.

The area that has been fenced off for some time running from the new sub station up to the main building entrance will be complete by the middle of next week when we hopefully will open up more car parking.
Please do not park cars in front of fencing at the old nurse’s residence and the old Boiler House as we require access to these areas at all times.

Unfortunately our supply of fire wood has now run out. We would like to take the opportunity to thank those of you that came armed with chain saws and helped remove the stockpiles in a safe manner.

            Andy McEwan – Project Manager – Ogilvie Construction
